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ESTIMATE RUN 02/27/2006

ESTIMATE SUMMARY 09:13:44

CONTID: C14612         ESTIMATE NO: 0005 FINL 2002

PCN: 14612-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85, 136th to Weld County Road #2 PERCENT TIME:

PROJECT NO: NH 0853-054                   

US 85 - 136th to Weld County Road #2

NAME OF ROAD: US 85

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 02/27/2006 DATE TIME STARTED 06/27/2005

2500 E BRANNAN WAY DATE LET 12/23/2004 DATE WORK BEGAN 06/27/2005

 DATE AWARDED 01/05/2005 DATE TIME STOPPED 10/28/2005

 DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED 10/28/2005

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 06/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,923,692.23 PARTICIPATING $ $ 11,665.57

AWARD PROJECT AMT: 2,017,379.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 30,260.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

100.00%

-0.01

11,665.57

11,665.57

41,926.27

$

$

$

$

1,923,692.24

0.00

1,923,692.24

0.00

1,923,692.24

0.00

0.00

1,923,692.24

0.00

AMOUNT DUE 1,923,692.24 41,926.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,926.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.5
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PCN: 14612-BID    ESTIMATE RUN 02/27/2006

PROJECT: NH 0853-054                   ESTIMATE NO: 0005 09:13:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 REMOVAL OF DELINEATOR REMOVAL OF DELINEATOR 30.000 30.000

EACH 0.000 0.00

5.50000 30.000 165.00

202-00090  
 

0005 *REMOVAL OF SIDEWALK 146.000 146.000

SY  0.000 0.00

30.80000 146.000 4,496.80

202-00200  
 

0010 *REMOVAL OF CURB AND GUTTER 676.000 676.000

LF  0.000 0.00

8.51000 676.000 5,752.76

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 170,383.000 170,383.000

SY  0.000 0.00

0.44000 170,383.000 74,968.52

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

2.13000 0.000 0.00

202-00250  
 

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 45.000 45.000

SY  0.000 0.00

1,329.70000 45.000 59,836.50

202-00503  
 

0030 *REMOVAL OF GROUND SIGN 11.000 11.000

EACH 0.000 0.00

103.78000 11.000 1,141.58

202-00810  
 

0035 *REMOVAL OF FLASHING BEACON 8.000 8.000

EACH 0.000 0.00

149.15000 8.000 1,193.20

202-00825  
 

0040 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

531.88000 1.000 531.88

202-04002  
 

0045 *POTHOLING 21.000 21.000

HOUR 0.000 0.00

109.66000 21.000 2,302.86

203-01597  
 

0050 *EROSION BALES 76.000 76.000

EACH 0.000 0.00

13.56000 76.000 1,030.56

208-00010  
 



CONTID: C14612         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14612-BID    ESTIMATE RUN 02/27/2006

PROJECT: NH 0853-054                   ESTIMATE NO: 0005 09:13:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *SILT FENCE 2,825.000 2,825.000

LF  0.000 0.00

1.49000 2,825.000 4,209.25

208-00020  
 

0060 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

438.45000 3.000 1,315.35

208-00045  
 

0065 STORM DRAIN INLET PROTECTION 7.000 7.000

EACH 0.000 0.00

159.56000 7.000 1,116.92

208-00050  
 

0070 EROSION CONTROL SUPERVISOR 16.000 16.000

HOUR 0.000 0.00

89.46000 16.000 1,431.36

208-00205  
 

0075 *RESET SIGN PANEL 23.000 23.000

EACH 0.000 0.00

58.76000 23.000 1,351.48

210-00815  
 

0080 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

893.50000 0.000 0.00

212-00006  
 

0085 *SOIL PREPARATION (SPECIAL) 0.000 0.000

ACRE 0.000 0.00

2,659.40000 0.000 0.00

212-00047  
 

0090 *MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

1,276.60000 0.000 0.00

213-00003  
 

0095 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

6.91000 0.000 0.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (COCONUT) 0.000 0.000

SY  0.000 0.00

2.93000 0.000 0.00

216-00037  
 

0105 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,516.000 2,516.000

CY  0.000 0.00

17.95000 2,516.000 45,162.20

304-06008  
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PCN: 14612-BID    ESTIMATE RUN 02/27/2006

PROJECT: NH 0853-054                   ESTIMATE NO: 0005 09:13:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.020 100.020

TON 0.000 0.00

107.40000 100.020 10,742.15

403-00720  
 

0115 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 27,233.590 27,233.590

TON 0.000 0.00

47.64000 27,233.590 1,297,408.23

403-09121  
 

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 8,253.000 8,253.000

GAL 0.000 0.00

1.74000 8,253.000 14,360.22

411-10255  
 

0125 *CONCRETE SEALER 45.000 45.000

SY  0.000 0.00

4.25000 45.000 191.25

515-00400  
 

0130 *CONCRETE (PATCHING) 405.000 405.000

SF  0.000 0.00

2.66000 405.000 1,077.30

601-06150  
 

0135 *CONCRETE SIDEWALK (6 INCH) 33.000 33.000

SY  0.000 0.00

32.44000 33.000 1,070.52

608-00006  
 

0140 *CONCRETE CURB RAMP 114.000 114.000

SY  0.000 0.00

72.34000 114.000 8,246.76

608-00010  
 

0145 *CURB AND GUTTER TYPE 2 (SECTION II-B) 706.000 706.000

LF  0.000 0.00

15.32000 706.000 10,815.92

609-21020  
 

0150 *MEDIAN COVER MATERIAL (CONCRETE) 3,352.000 3,352.000

SF  0.000 0.00

4.15000 3,352.000 13,910.80

610-00030  
 

0151 DELINEATOR (TYPE I) DELINEATOR (TYPE I) 216.000 216.000

EACH 0.000 0.00

12.10000 216.000 2,613.60

612-00001  
 

0152 DELINEATOR (TYPE II) DELINEATOR (TYPE II) 82.000 82.000

EACH 0.000 0.00

13.20000 82.000 1,082.40

612-00002  
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PCN: 14612-BID    ESTIMATE RUN 02/27/2006

PROJECT: NH 0853-054                   ESTIMATE NO: 0005 09:13:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0153 DELINEATOR (TYPE III) DELINEATOR (TYPE III) 45.000 45.000

EACH 0.000 0.00

14.30000 45.000 643.50

612-00003  
 

0155 *3 INCH ELECTRICAL CONDUIT 120.000 120.000

LF  0.000 0.00

32.49000 120.000 3,898.80

613-00300  
 

0160 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 800.000 800.000

LF  0.000 0.00

3.91000 800.000 3,128.00

613-01200  
 

0165 *PULL BOX (SPECIAL) 7.000 7.000

EACH 0.000 0.00

312.45000 7.000 2,187.15

613-07000  
 

0170 *WIRING 1.000 1.000

L S 0.000 0.00

1,835.48000 1.000 1,835.48

613-10000  
 

0175 *SIGN PANEL (CLASS I) 5.000 5.000

SF  0.000 0.00

20.94000 5.000 104.70

614-00011  
 

0180 *SIGN PANEL (CLASS II) 55.000 55.000

SF  0.000 0.00

24.34000 55.000 1,338.70

614-00012  
 

0185 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

130.000 130.000

LF  0.000 0.00

27.56000 130.000 3,582.80

614-01582  
 

0190 *LOOP DETECTOR (MICRO TYPE) 2.000 2.000

EACH 0.000 0.00

372.67000 2.000 745.34

614-72872  
 

0195 *LOOP DETECTOR WIRE 2,664.000 2,664.000

LF  0.000 0.00

1.96000 2,664.000 5,221.44

614-72875  
 

0200 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 4.000

EACH 0.000 0.00

1,414.26000 4.000 5,657.04

614-72878  
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PCN: 14612-BID    ESTIMATE RUN 02/27/2006

PROJECT: NH 0853-054                   ESTIMATE NO: 0005 09:13:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 4.000

EACH 0.000 0.00

468.71000 4.000 1,874.84

614-72882  
 

0210 *FLASHING BEACON 8.000 8.000

EACH 0.000 0.00

1,185.20000 8.000 9,481.60

614-80000  
 

0215 *RUMBLE STRIP 24,646.000 24,646.000

LF  0.000 0.00

0.49000 24,646.000 12,076.54

614-80385  
 

0220 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

5,850.69000 1.000 5,850.69

625-00000  
 

0225 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

42,455.73000 1.000 42,455.73

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,394.67000 1.000 2,394.67

626-01000  
 

0235 *EPOXY PAVEMENT MARKING 285.000 285.000

GAL 0.000 0.00

73.67000 285.000 20,995.95

627-00005  
 

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 804.000 508.000

GAL 296.000 4,801.12

16.22000 804.000 13,040.88

627-00012  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,165.000 3,165.000

SF  0.000 0.00

9.57000 3,165.000 30,289.05

627-01000  
 

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

280.000 280.000

SF  0.000 0.00

9.57000 280.000 2,679.60

627-30330  
 

0255 *FLAGGING 1,313.000 1,313.000

HOUR 0.000 0.00

21.28000 1,313.000 27,940.64

630-00000  
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PCN: 14612-BID    ESTIMATE RUN 02/27/2006

PROJECT: NH 0853-054                   ESTIMATE NO: 0005 09:13:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *UNIFORMED TRAFFIC CONTROL 22.000 22.000

HOUR 0.000 0.00

69.14000 22.000 1,521.08

630-00003  
 

0265 *TRAFFIC CONTROL VEHICLE 1.000 0.576

EACH 0.424 2,525.80

5,957.08000 1.000 5,957.08

630-00004  
 

0270 *TRAFFIC CONTROL INSPECTION 25.000 25.000

DAY 0.000 0.00

31.91000 25.000 797.75

630-00007  
 

0275 *TRAFFIC CONTROL MANAGEMENT 35.000 35.000

DAY 0.000 0.00

329.77000 35.000 11,541.95

630-00012  
 

0280 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 255.30

638.26000 4.000 2,553.04

630-80001  
 

0285 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

367.00000 0.000 0.00

630-80337  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

40.42000 0.000 0.00

630-80341  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 54.900

EACH 6.100 434.75

71.27000 61.000 4,347.47

630-80342  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 17.100

EACH 1.900 157.64

82.97000 19.000 1,576.43

630-80343  
 

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 120.000 108.000

SF  12.000 178.68

14.89000 120.000 1,786.80

630-80344  
 

0310 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,063.76

5,318.82000 2.000 10,637.64

630-80355  
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PCN: 14612-BID    ESTIMATE RUN 02/27/2006

PROJECT: NH 0853-054                   ESTIMATE NO: 0005 09:13:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 148.93

744.64000 2.000 1,489.28

630-80358  
 

0320 *DRUM CHANNELIZING DEVICE 30.000 27.000

EACH 3.000 127.65

42.55000 30.000 1,276.50

630-80360  
 

0325 *TRAFFIC CONE 349.000 314.100

EACH 34.900 482.67

13.83000 349.000 4,826.67

630-80380  
 

0330 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

DAY 0.000 0.00

106.38000 1.000 106.38

630-80520  
 

0335 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.200 1,489.27

7,446.34000 2.000 14,892.68

630-85040  
 

0340 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0350 F/A QUALITY INCENTIVE PAYMENT 59,434.240 59,434.240

F A 0.000 0.00

1.00000 59,434.240 59,434.24

700-70025  
 

0355 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0360 F/A ROADWAY SMOOTHNESS 9,096.160 9,096.160

F A 0.000 0.00

1.00000 9,096.160 9,096.16

700-70034  
 

0365 F/A LANDSCAPING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
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PCN: 14612-BID    ESTIMATE RUN 02/27/2006

PROJECT: NH 0853-054                   ESTIMATE NO: 0005 09:13:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $11,665.57 1,896,789.66CURRENT AMT 1,896,789.66 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0375 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

20,323.20000 1.000 20,323.20

620-00001  
 

0380 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,047.49000 1.000 6,047.49

620-00011  
 

0385 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

531.88000 1.000 531.88

620-00020  
 

CAT 0400 $0.00 26,902.57CURRENT AMT 26,902.57 $$

PROJECT TOTAL 11,665.57 $ 1,923,692.23CURRENT AMT 1,923,692.23 $$


